

Title (WP6)	Data Analysis Standards – Started June 2012			
Responsible	E. Farhi <farhi@ill.fr> (+33) 476 207 135			
Period	Month 19-30 (Dec 2013-Nov 2014)			
Activity type	Coord / RTD			
Tasks	D6.2 “Report on solutions for developing a common software infrastructure” D6.3 “Prototype software in chosen solution” D6.4 “Report on evaluation of prototype software”			
Deviations from Description of work (Annex 1) & corrective action	<p>The allocated PM have allowed to recruit a trained staff, who had to learn how to develop in the Mantid Framework. This learning period turned out to be much longer than expected due to the software complexity.</p> <p>As a consequence, in order to ensure that the overall project objectives would be met, the effort has been re-focused towards the “prototype” (D6.3), leaving the simpler D6.2 aside. Once the learning phase has been completed, the “prototype” code could efficiently be produced, and the timing delay has been mostly recovered, as well as delayed task D6.2.</p> <p>Mantid is not the only solution which was initially under evaluation in this project, but in practice it has played a central role to both demonstrate its capabilities, but also some of its weaknesses. The “prototype” (D6.3 and D6.4) is mostly a set of Algorithms for Mantid. Actually, all tasks will be completed within the project allocation.</p>			
Deliverable	Due date	Expected/ Achieved Date		
D6.0	Not planned	Delivered June 2014		
D6.1	Aug 2012	Delivered March 2013		
D6.2	Sept 2012	Delivered March 2014		
D6.3	Nov 2013	Expected June 2014		
D6.4	June 2014	Expected Sept 2014		
A) Total Person Months (PM) allocated to project (including facility contribution) per contributing partner (Annex 1, Part A, p.96) B) Total staff effort charged to project per contributing partner (Annex 1, Part B p.32) C) Staff effort charged to project in period (Month n – n+6)	Beneficiary	A	B	C
	ILL	27	27	6
Meetings/Conferences/Workshops attended (financed by NMI3)	Organising a Mantid Tutorial June 2014 (ILL)			